
City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects

(Sorted by Division/Department)

No. Project Title
Type 

Dept/Div
Status Next

Current 

Status

1 Concrete Sidewalk, Curb, 

Gutter and Driveway Approach - 

2010/2011

Comm 

Develop

Completed. 8- Warrnt

2 ADA Curb Retrofit  (CDBG) 

2011

Comm 

Develop-

CDBG

Completed. 8- Warrnt

3 Sidewalk Replacement Grant 

Funded (CDBG)

Comm 

Develop-

CDBG

Completed. 8- Warrnt

4 Downtown Parking District 

Major Maintenance

Downtown 

Traffic 

DPW

Combine with a paving 

project.

1-Scoping

5 Town Center Construction - 

Public Works Services

Downtown

DPW

Ownership transition on 

hold pending court 

decision.

Begin work with new owner 

when transition complete. 

10-On Hold

6 Town Center Site 

Investigation/Remediation of 

Hazmat

Downtown

DPW

On hold pending transfer 

of ownership of Town 

Center.

10-On Hold

7 Downtown Murphy Avenue 

Streetscape Revitalization

Downtown

DPW

Completed. Initiate new project for 

artwork.

8- Warrnt

8 Town Center/ Target Public 

Improvements

Downtown

DPW

Infrastructure improvement 

agreement (IIA), payment 

of final invoice is pending 

transfer of ownership of 

Town Center.

10-On Hold

9 Sunnyvale Avenue Median from 

Iowa to Washington

Downtown

Traffic

DPW

A cost sharing; 

reimbursement agreement 

is in the process of being 

negotiated with the 

Receiver and/or new 

owner.  

10-On Hold

10 Downtown Way finding and 

Gateways

Downtown

Traffic

DPW

On hold pending transfer 

of ownership of Town 

Center.

10-On Hold

11 Town Center Traffic Signal 

Modifications

o Mathilda-Iowa

o Mathilda-McKinley

o Sunnyvale-Iowa

o Sunnyvale-Washington

Downtown

Traffic

DPW

On hold pending transfer 

of ownership of Town 

Center.

10-On Hold
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12 Washington Avenue/Mathilda 

Avenue Intersection Widening

Downtown

Traffic

DPW

On hold pending transfer 

of ownership of Town 

Center.

10-On Hold

13 Downtown Streetscape 

Improvements - Phase 1 

Sunnyvale Avenue

Downtown

Traffic

DPW

Construction is complete 

except for traffic loops.

See 829320.

Edit description to exclude 

Phase 2.

6-Constr.

14 Update of Standard 

Specifications, Details and 

Design Criteria

Eng-PAS

DPW

Working on revisions to 

the General Provisions, 

Technical Specifications, 

Standard Details, and 

Design Criteria.  

4-Design

15 Community Center 

Comprehensive Infrastructure 

Phase I Project: Evaluation  & 

Environmental 

Facilities

DPW

Project options prioritized 

and SOW for design is 

pending.

4-Design

16 Public Safety Buildings- Roofs - 

Phase B

(Add to Budget for Phase B 

carryover from Phase A) 

Facilities

DPW

Completed. 8- Warrnt

17 Public Safety Buildings - Roofs- 

Phase A

Facilities

DPW

Completed. 8- Warrnt

18 Public Safety Buildings - HVAC Facilities

DPW

Completed. 8- Warrnt

19 Community Center Buildings - 

HVAC - Performance Art Center

Facilities

DPW

Completed. 8- Warrnt

20 Community Center Buildings - 

Roof replacement

Facilities

DPW

Completed. 8- Warrnt

21 Swim Pools Infrastructure- 

Columbia Middle School 

Relining

Library & 

Comm. 

Services

Needed relining at 

Columbia is not included in 

the scope of work.  

Project scoping needs to 

be changed and approved 

by City Council prior to 

proceeding. 

9-Monitor

22 Sun Pods Electrical Vehicle 

Charging Station

Nova Design work is complete 

and equipment has been 

delivered to the site.

Review options for having 

the electrical performed by 

a combination of City 

staff/PO contractors.

5- Adv

Bid Open

8/16/2012 2 of 10



City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects

(Sorted by Division/Department)

No. Project Title
Type 

Dept/Div
Status Next

Current 

Status

23 Theater Lighting & Sound 

Replacement

Parks & 

Recreation

DPW

Begin scoping. 0

24 Morse Park- Park Parks & 

Recreation

DPW

90% plans due. 4-Design

25 Playground Equipment 

Replacement - Serra Park, Las 

Palmas Park

Parks & 

Recreation

DPW

Construction is 90% 

complete.

6- Constr.

26 Morse Park Soil Remediation Parks & 

Recreation

DPW

Pre-con held on 7/24/12. Approve submittals and 

commence remediation. 

6- Constr.

27 Tennis Center Courts Rehab Parks & 

Recreation

DPW

Completed. 8- Warrnt

28 Morse Park -Fair Oaks 

Industrial Park Demolition

Parks & 

Recreation

DPW

Completed. 8- Warrnt

29 Repair/Replace Park  Lot 

Drainage & Surfacing

Parks & 

Recreation

DPW

Discuss with Customer. 9-Monitor

30 Park Buildings - Rehabilitation: 

Renovation/upgrade: Murphy 

Park Building

Parks & 

Recreation/

Facilities

DPW

Schematic design 100% 

complete.

4-Design

31 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main 2012 

Phase 2

Sewer/Storm

Wastewater

ESD

Allocate budget and award 

contract. 

1-Scoping

32 Sewer Lift Stations Rebuild- 

Kifer, Sunken Gardens, 

Baylands and Arques

Sewer/Storm

Wastewater

ESD

Design project will include 

all stations.  Combine 

future years  budgets to 

perform one project.  An 

RTC will be required. 

Advertise RFP. 1-Scoping

33 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main 2012

Sewer/Storm

Wastewater

ESD

CCTV underway.

Design started.

60% submittal due. 4-Design

34 Sanitary Sewer Collection 

System Master Plan (Study)

Sewer/Storm

Wastewater

ESD

Consultant is preparing 

GIS for a pilot area. 

Survey crew is gathering 

information on manholes 

and benchmarks.

Consultant will finalize pilot 

area and complete survey 

work.

4-Design

35 Storm Pump Station Number 2 

Rehabilitation  (Design)

Sewer/Storm

Wastewater

ESD

Obtain approval of an 

agreement with Schaaf & 

Wheeler.

Execute contract, issue 

NTP, and begin design.

4-Design

8/16/2012 3 of 10



City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects

(Sorted by Division/Department)

No. Project Title
Type 

Dept/Div
Status Next

Current 

Status

36 Replacement/Rehabilitation of 

Sanitary Manholes (Annual)

Sewer/Storm

Wastewater

ESD

Advertising for 

construction in progress. 

Award. 5- Adv

Bid Open

37 Replacement/Rehabilitation of 

Sewer Pipes/City Wide Sewer 

Main Replacement 2011

Sewer/Storm

Wastewater

ESD

Completed. 8- Warrnt

38 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main Lining 

at Bidwell/Carson/Piedra

Sewer/Storm

Wastewater

ESD

Completed. 8- Warrnt

39 Replacement/Rehabilitation of 

Sewer Pipes - Sewer Main 

Lining at Borregas Avenue 

Sewer/Storm

Wastewater

ESD

Completed. 8- Warrnt

40 Replacement/Rehabilitation of 

Sewer Pipes- City Wide Sewer 

Main Replacement 2010 

Sewer/Storm

Wastewater

ESD

Completed. 8- Warrnt

41 SMaRT Station Office Addition Solid Waste

ESD

99% submittal pending. Final comments and 

approval.

4-Design

42 Landfill Gas Flare and Blowers 

Replacement

Solid Waste

ESD

Advertising for 

construction in progress. 

4-Design

43 SMaRT Station Equipment 

Replacement

Solid Waste

ESD

Construction completed. Closeout in progress. 7-Closeout

44 Repaint Street Light Poles Traffic

DPW

Assist Streets with 

preparing bid documents.

Edit project info sheet to 

combine future year's 

funding.

0

45 Evaluation of Bridges and 

levees

Traffic

DPW

Scoping in progress. 1-Scoping

46 Traffic Signal Construction/ 

Modification at Duane/Britton

Traffic

DPW

$120k of the project's 

budget is committed to 

825340.

Refine SOW.

Traffic to perform Duane 

Ave. bike lane study in fall.

1-Scoping

47 Traffic Signal Hardware and 

Wiring- 

          Fair Oaks/California

          Arques/Oakmead  

          Mary/The Dalles

          Homestead/Hollenbeck

Traffic

DPW

Resolve budgeting issues 

and proceed with scoping. 

1-Scoping
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48 Pavement Rehabilitation 

(Annual)  FY12/13

Combined with 829230 

(infrastructure Investment FY 

12/13)

Traffic

DPW

Develop a comprehensive 

plan. Hire a consultant. 

Complete FY2012-16 

program in 2 years.

Finalizing SOW.

Schedule a meeting with 

Field Services. 

Send to Purchasing and 

advertise.

1-Scoping

49 Calabazas Creek Bridge at Old 

Mt. View-Alviso Rd

GRANT FUNDED

Traffic

DPW

E-76 for PE approved.  

SOW for consultant RFP 

started.

RTC for Co-op to City 

Council 7/17/12, Santa 

Clara Council 7/10/12

Advertise RFP. 1-Scoping

50 Infrastructure Investment 

FY12/13 (accelerate street 

repairs to return the PCI to a 

level of 80)

Combined with 825290, 

Pavement Rehab (Annual), 

FY12/13

Traffic

DPW

Finalize SOW.

Complete FY12-16 

program in 2 years.

Send to Purchasing to 

advertise.

1-Scoping

51 Safe Route to School and 

Neighborhood Guided Bike 

Routes-  California Federal Safe 

Routes to School (SRTS) 

program)

GRANT FUNDED

Traffic

DPW

Finalize SOW and prepare 

PES form.

Submit field review form to 

Caltrans by 9/1/12.

Publish RFP.

1-Scoping

52 Fair Oaks Avenue Overhead 

Bridge / Caltrain (Caltrans 

funded) 

Traffic

DPW

Grant Funded- E-76 for 

design obtained.  

Caltrans auditing the 

design proposal.

Price negotiation with 

consultant underway.

Council award and begin 

design.

3-ConslSel

53 Future Traffic Signal 

Construction/Modification 

Mathilda/Caribbean at Twin 

Creeks.

Combined with 825340 Street 

Light Conduit.

Traffic

DPW

Obtain City Engineer's 

signature.

Advertise for construction. 4-Design
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54 Street Lights Conduit 

Replacement - 

Caribbean: 2011-2012

Combined with 816000

Traffic

DPW

100% comments returned 

to consultant.

Edit project info to 

combine funding of future 

years.

Final approval. 4-Design

55 Underground Overhead Utilities- 

at Fair Oaks 

Traffic

DPW

Preparation of base map 

for PG&E in progress. 

Design by PG&E. 4-Design

56 Residential and School Area 

Sidewalks 

GRANT FUNDED 

(SR2S - State)

Traffic

DPW

Final design submittal 

received.

Complete bid docs, 

advertise for construction.

4-Design

57 Concrete Construction

Combine with 829400 and 

900872

Traffic

DPW

Obtain City Engineer's 

signature.

Advertise for construction. 4-Design

58 Hendy Street Improvements - 

Between Sunnyvale Ave and 

Fair Oaks Bridge

GRANT FUNDED

Traffic

DPW

Conditional NEPA issues. 

Revise E-76 package per 

Caltrans.

Revise plans to include 

parallel parking 

configuration.

4-Design

59 Sunnyvale Avenue/Old San 

Francisco Road Left 

Turn/Signalization Project

GRAND FUNDED

(STP/CMAQ)

Traffic

DPW

Under design. "Approved 

for construction" funding 

letter received from 

Caltrans.

Revise plans to eliminate 

pork chop island 

reconstruction.

Finalize design. 4-Design

60 Traffic Signal at Bernardo and 

Remington 

GRANT FUNDED (HSIP)

Traffic

DPW

Available FY11/12 budget 

changed from $731,200 to 

$400,000.  FY 12/13 

budget changed from $0 to 

$207,838. 

Pursue discussions with 

Caltrans re. cultural 

resources. 

30% design submittal. 4-Design

61 Downtown Streetscape 

Improvements Phase II: Extend 

beyond Sunnyvale Avenue.

GRANT FUNDED

Traffic

DPW

95% design review being 

incorporated by designer.

"Approved for 

construction" funding letter 

received from Caltrans.

Consider reducing lighting 

by 1/2.

Finalize design.

Revised plans 

incorporating 9.5' sidewalk 

due shortly.

4-Design

62 Sidewalk, Curb and Gutter 

Replacement

Combined with 828160

Traffic

DPW

Revising final comments. Advertise. 4-Design
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63 Traffic Signal Hardware and 

Wiring- at Fair Oaks & Wolfe

Traffic

DPW

Final inspection held. 

Punch list issued.

Project closeout. 6- Constr.

64 Mathilda Avenue Railroad 

Overpass Improvements

Traffic

DPW

Punch list work. Project closeout. 6- Constr.

65 Pavement Rehabilitation 

(Annual) FY 11/12 - at 

Remington

Traffic

DPW

Paving and striping 

complete. 

Obtain Prop 1B 

reimbursement. Discuss 

with Finance.

Final inspection. 6- Constr.

66 Light Emitting Diode (LED) 

Streetlight Retrofit

Traffic

DPW

All fixtures under base bid 

installed.  Additional 

fixtures to follow PG&E 

rebate.

Follow up with PG&E and 

get reimbursements.

Council report to 

appropriate funds from 

PG&E rebate.

6- Constr.

67 Tasman/Fair Oaks Area 

Streetscape and Sense of 

Place - Pedestrian & Bicycle 

Circulation Plan Improvement 

Phase 2 

Grant Funded

Traffic

DPW

Construction contract 

awarded.

Execute contract and begin 

construction.

6-Constr.

68 Infrastructure Investment FY 

11/12 (accelerate street repairs 

to return the PCI to a level of 

80)

Pavement Rehab Phase 2 at 

Evelyn and  Hollenbeck 

Avenues, and Rehab of Maria 

Lane from ECR to Wolfe 

Avenue.

Traffic

DPW

Construction contract 

awarded. Precon meeting 

scheduled. 

Begin construction. 6-Constr.

69 Annual Slurry Seal of City 

Streets

Traffic

DPW

Completed. 8- Warrnt

70 Underground Overhead Utilities- 

at Wolfe Road

Traffic

DPW

Rule 20A fund cost 

estimate is $7.2 M by 

PG&E. Base map will be 

required by PG&E. 

Design begins 7/1/13. 9- Monitor
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71 Underground Overhead Utilities- 

at Homestead Road

Traffic

DPW

Preliminary boundary of 

the UUD was prepared in 

2010. Need to form UUD 

for Council approval in 

2013.

Notify public for public 

hearing.

Schedule to form UUD in 

late 2012 or 2013.

9- Monitor

72 West Channel Trail Conceptual 

Design

Traffic

DPW

New Project- Grant funded 

from VTA

9- Monitor

73 Pastoria Avenue Bicycle Lanes Traffic

DPW

New Project- Grant funded 

from BAAQMD via VTA

9- Monitor

74 Mathilda/SR 237/US 101 

interchange Improvements 

Study report

Traffic

DPW

9- Monitor

75 Mathilda Avenue Caltrain 

Overpass Parking Access

Traffic

DPW

Eliminate project in next 

budget cycle.

Eliminated

76 Sunnyvale East Channel Trail 

(JWC Greenbelt to Tasman 

Drive)

Traffic

DPW

Grant Funded. Design E-

76 obtained. PE budget = 

$120,000

Project on HOLD until 

SCVWD floodwall 

construction (2014)

On Hold

77 Duane Ave. Bicycle Lanes Traffic

DPW

In-house design by traffic. 9- Monitor

78 SB83 Utilization Plan

Combined with 828610 and 

829400

Traffic

DPW

Add concrete areas to 

828610.

1-Scoping

79 Well House Emergency 

Generator- Ortega Well

Water

ESD

Discuss with Customer 

Dept.. 

0

80 Central Water Plant Building 

Improvements (Study)

Combined with 825471 New 

Well Feasibility Study

Water

ESD

Include in Water Utility 

Master Plan Phase 2.  

Advertise RFP. 1-Scoping

81 New Well Feasibility (Study), 

phase 2 water master plan. 

Combined with 825221- Central 

Water Plant Bldg Study and 

829050 - Rehab of 2 Water 

Wells (2012-13FY)

Water

ESD

Advertising pending 

funding decisions.

Advertise RFP. 1-Scoping

82 Rehab of two water wells (Serra 

and Westmoor)

Combine with Phase 2 Water 

Master Plan

Water

ESD

Combined with 825471. Advertise RFP. 1-Scoping

83 Rehabilitation of Cathodic 

Protection on RW System

Water

ESD

Advertise for RFPs. Consultant selection. 2-RFP
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84 Wright Ave Water Plant 

Electrical and Mechanical

Water

ESD

Bid documents completed. Advertise for construction. 4-Design

85 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget

Water

ESD

Design underway. 99% design submittal on 

8/7/12.

4-Design

86 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 2

Water

ESD

Council approved on 

7/17/12.

Begin design. 4-Design

87 Replacement of Water/Sewer 

Supervisory Control System 

(SCADA)

Part 2. Hardware and Control 

System

Water

ESD

Finalize SOW for RFP. Advertise. 4-Design

88 Raynor Well Rehabilitation Water

ESD

Well screens cleaning PO 

in progress. 

Once cleaning is complete, 

proceed with remaining 

construction activities. 

6- Constr.

89 City-wide Water Line 

Replacement (Annual) -Water 

Mains Replacement & 

Extension at Ferndale & 

California. 

Water

ESD

Completed. 8- Warrnt

90 Recycled  Water Master plan Water

ESD

Master plan work in 

progress. 

9- Monitor

91 Exterior Painting of Water 

Tanks:

FY11/12/13 -design for 3 

smaller tanks at Hamilton

Water

ESD

On hold. Perform study for all water 

plants.

9- Monitor

92 Mary/Carson Water Plant 

Mechanical Reconstruction

Combined with 825391 

Wolfe/Evelyn Water Plant 

Mechanical Reconstruction

Water

ESD

On hold. Perform study for all water 

plants.

9-Monitor

93 Wolfe/Evelyn Plant Mechanical 

Reconstruction

Combined with 825251 

Mary/Carson Water Plant 

Mechanical Reconstruction

Water

ESD

On hold. Perform study for all water 

plants.

9-Monitor
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94 Primary Sedimentation Basin 

Renovation Design

WPCP

Wastewater

ESD

Finalize scope of work. 

See 827090

Advertise. 1-Scoping

95 Construction of a New Water 

Pollution Control Plant

- Master Plan, Standards, Site 

Planning & CEQA

WPCP

Wastewater

ESD

SOW submitted for DPW 

approval.

Advertise. 1-Scoping

96 Liquid Chlorine Conversion WPCP

Wastewater

ESD

SOW revisions in 

progress. 

Advertise RFP. 1-Scoping

97 Construction of a New Water 

Pollution Control Plant

-Program Manager

WPCP

Wastewater

ESD

Proposal evaluation and 

negotiation in progress. 

3-ConslSel

98 Rehabilitation  of Digesters  (1 

& 2)

WPCP

Wastewater

ESD

Design technical memo is 

being finalized. The 

consultant is working on 

the 75% submittal.

Finalize Design Technical 

Memo and submit 75% 

design.

4-Design

99 Air Flotation Tank Rehabilitation 

(Tanks 1 & 4)

WPCP

Wastewater

ESD

Additional scope to re-

package the design 

documents was approved 

by Council and an 

agreement was executed.

Issue NTP and begin 

design.

4-Design

100 Sulfur Dioxide (SO2) Equipment 

Replacement

WPCP

Wastewater

ESD

Final inspection held. 

Punch list issued.

Project closeout. 6- Constr.

101 Air Flotation Tank Rehabilitation 

(Tanks 2& 3)

WPCP

Wastewater

ESD

Construction is 50% 

complete.

6- Constr.

102 Pond Sediment Removal WPCP

Wastewater

ESD

Sediment removal in 

progress. 

6- Constr.

103 Emergency Levee Repair (PO) WPCP

Wastewater

ESD

Construction completed. Project closeout. 7-Closeout

104 Replacement of Temporary 

Buildings at the WPCP

WPCP

Wastewater

ESD

Project is closed out. 8- Warrnt

105 Emergency Bypass Pumping- 

Alternate Primary Effluent Line

WPCP

Wastewater

ESD

On hold. 9- Monitor
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